

Id		Task name	Work	Duration	Start	Finish	Details	Jun 5, '00						
								F	S	S	M	T	W	T
1	 	Task1	408 hrs	29 days	Thu 6/08/00	Sun 7/16/00	Work							8h
2	 	Task2	0 hrs	1 day	Thu 6/08/00	Thu 6/08/00	Work							
3	 	Task3	16 hrs	2 days	Thu 6/08/00	Fri 6/09/00	Work							8h
		Resource1	16 hrs		Thu 6/08/00	Fri 6/09/00	Work							8h
4	 	Task4	160 hrs	10 days	Sat 6/10/00	Fri 6/23/00	Work							
		Resource2	80 hrs		Sat 6/10/00	Fri 6/23/00	Work							
		Resource3	80 hrs		Sat 6/10/00	Fri 6/23/00	Work							
5	 	Task5	176 hrs	11 days	Sat 6/24/00	Sat 7/08/00	Work							
		Resource2	88 hrs		Sat 6/24/00	Sat 7/08/00	Work							
6	 	Task6	0 hrs	10 days	Sat 6/24/00	Fri 7/07/00	Work							
7		Task7	88 hrs	11 days	Sat 6/24/00	Sat 7/08/00	Work							
		Resource3	88 hrs		Sat 6/24/00	Sat 7/08/00	Work							
8	 	Task8	32 hrs	2 days	Sun 7/09/00	Wed 7/12/00	Work							
		Resource4	16 hrs		Sun 7/09/00	Wed 7/12/00	Work							
		Resource5	16 hrs		Sun 7/09/00	Wed 7/12/00	Work							
9	 	Task9	0 hrs	1 day	Thu 7/13/00	Thu 7/13/00	Work							
10	 	Task10	24 hrs	3 days	Fri 7/14/00	Sun 7/16/00	Work							
		Resource5	24 hrs		Fri 7/14/00	Sun 7/16/00	Work							

		Jun 12, '00							Jun 19, '00							Jun 26, '00				
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
0h	0h	16h	16h	16h	16h	16h	0h	0h	16h	16h	16h	16h	16h	0h	0h	16h	16h	16h	16h	
0h	0h	16h	16h	16h	16h	16h	0h	0h	16h	16h	16h	16h	16h							
0h	0h	8h	8h	8h	8h	8h	0h	0h	8h	8h	8h	8h	8h							
0h	0h	8h	8h	8h	8h	8h	0h	0h	8h	8h	8h	8h	8h							
														0h	0h	8h	8h	8h	8h	
														0h	0h	16h	16h	16h	16h	
														0h	0h	8h	8h	8h	8h	
														0h	0h	8h	8h	8h	8h	

Created with Evaluation version of
Aspose.Tasks (c) 2015