Uid ﬁ Resource name Start Finish Work Details Jun '00 Jul '00 Aug '00
B M E B M E B
Unassigned Thu 6/08/00 Thu 7/13/00 0 mins Work
Task2 Thu 6/08/00 Thu 6/08/00 0 days Work
Task6 Sat 6/24/00 Fri 7/07/00 0 days Work
Task9 Thu 7/13/00 Thu 7/13/00 0 days Work
1 Resource1 Thu 6/08/00 Fri 6/09/00 16 hrs Work 16h
Task3 Thu 6/08/00 Fri 6/09/00 16 hrs Work 16h
2 Resource2 Sat 6/10/00 Sat 7/08/00 168 hrs Work Oh 56h 64h 48h
Task5 Sat 6/24/00 Sat 7/08/00 88 hrs Work 40h 48h
Task4 Sat 6/10/00 Fri 6/23/00 80 hrs Work Oh 56h 24h
3 Resource3 Sat 6/10/00 Sat 7/08/00 168 hrs Work Oh 56h 64h 48h
Task7 Sat 6/24/00 Sat 7/08/00 88 hrs Work 40h 48h
Task4 Sat 6/10/00 Fri 6/23/00 80 hrs Work ~Oh|  56h|  24h| & ]
4 Resource4 Sun 7/09/00 Wed 7/12/00 16 hrs Vo « 5h
Task8 Sun 7/09/00 Wed 7/12/00 16 hrs Work 16h
5 Resource5 Sun 7/09/00 Sun 7/16/00 40 hrs Work 16h 24h
Task10 Fri 7/14/00 Sun 7/16/00 24 hrs Work 24h
Task8 Sun 7/09/00 Wed 7/12/00 16 hrs \ ork A 16h
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