ID o Task Name Duration Start Finish Predecessors Resource Names

1 © @ Task1 29 days Thu 6/08/00 Sun 7/16/00

2 o @» Task2 1 day Thu 6/08/00 Thu 6/08/00

3 L R Task3 2 days Thu 6/08/00 Fri 6/09/00 Resource1

4 © @ Task4 10 days Sat 6/10/00 Fri 6/23/00 3 Resource2,Resource3
5 o Ef’;} Task5 11 days Sat 6/24/00 Sat 7/08/00 4 Resource2

6 L R Task6 10 days Sat 6/24/00 Fri 7/07/00

7 © Task7 11 days Sat 6/24/00 Sat 7/08/00 Resource3

8 o Ef’;} Task8 2 days Sun 7/09/00 Wed 7/12/00 5 Resource4,Resource5
9 L R Task9 1 day Thu 7/13/00 Thu 7/13/00 8

10 |©& @ Task10 3 days Fri 7/14/00 Sun 7/16/00 9 Resourceb
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