Uid ﬁ Resource name Start Finish Work Details Qtr 2 Qtr 3 Qtr 4
Apr May Jun Jul Aug Sep Oct Nov De|
Unassigned Thu 6/08/00 Thu 7/13/00 0 mins Work
Task2 Thu 6/08/00 Thu 6/08/00 0 days Work
Task6 Sat 6/24/00 Fri 7/07/00 0 days Work
Task9 Thu 7/13/00 Thu 7/13/00 0 days Work
1 Resource1 Thu 6/08/00 Fri 6/09/00 16 hrs Work 16h
Task3 Thu 6/08/00 Fri 6/09/00 16 hrs Work 16h
2 Resource2 Sat 6/10/00 Sat 7/08/00 168 hrs Work 120h 48h
Task5 Sat 6/24/00 Sat 7/08/00 88 hrs Work 40h 48h
Task4 Sat 6/10/00 Fri 6/23/00 80 hrs Work 80h
3 Resource3 Sat 6/10/00 Sat 7/08/00 168 hrs Work 120h 48h
Task7 Sat 6/24/00 Sat 7/08/00 88 hrs Work 40h 48h
Task4 Sat 6/10/00 Fri 6/23/00 80 hrs Work ! | 8h| 5 ]
4 Resource4 Sun 7/09/00 Wed 7/12/00 16 hrs Vo « 5h
Task8 Sun 7/09/00 Wed 7/12/00 16 hrs Work 16h
5 Resource5 Sun 7/09/00 Sun 7/16/00 40 hrs Work 40h
Task10 Fri 7/14/00 Sun 7/16/00 24 hrs Work 24h
Task8 Sun 7/09/00 Wed 7/12/00 16 hrs \ ork A 16h
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