Task name

Work

Duration

Start

Finish

Details

Jun '00 Jul '00 Aug '00
B M E B M B

1 L1 ) Task1 408 hrs 29 days Thu 6/08/00 Sun 7/16/00 Work 16h 112h 128h 128h 24h
2 L R Task2 0 hrs 1 day Thu 6/08/00 Thu 6/08/00 Work
3 L R Task3 16 hrs 2 days Thu 6/08/00 Fri 6/09/00 Work 16h

Resource1 16 hrs Thu 6/08/00 Fri 6/09/00 Work 16h
4 L R Task4 160 hrs 10 days Sat 6/10/00 Fri 6/23/00 Work Oh 112h 48h

Resource2 80 hrs Sat 6/10/00 Fri 6/23/00 Work Oh 56h 24h

Resource3 80 hrs Sat 6/10/00 Fri 6/23/00 Work Oh 56h 24h
5 o Ef’;} Task5 176 hrs 11 days Sat 6/24/00 Sat 7/08/00 Work 40h 48h

Resource2 88 hrs Sat 6/24/00 Sat 7/08/00 Work 80h 96h
6 © @ Task6 0 hrs 10 days Sat 6/24/00 Fri 7/07/00 Work
7 o Task7 88 hrs 11 days Sat 6/24/00 Sat 7/08/00 Work 40h 48h

Resource3 88 hrs Sat 6/24/00 Sat 7/08/00 Wk e 4dh| 48|

8 L1 ) Task8 32 hrs 2 days Sun 7/09/00 Wed 7/12/00 Wi 'k 324

Resource4 16 hrs Sun 7/09/00 Wed 7/12/00 Work 16h

Resourceb 16 hrs Sun 7/09/00 Wed 7/12/00 Work 16h
9 © @ Task9 0 hrs 1 day Thu 7/13/00 Thu 7/13/00 Work
10 |& Ef’;} Task10 24 hrs 3 days Fri 7/14/00 Sun 7/16/00 Wo'« 24h

Resource5 24 hrs Fri 7/14/00 Sun 7/16/00 W rk T 24h
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