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 Uid  Resource name  Start  Finish  Work Details  Jun '00

 B  M  E

 Jul '00

 B  M  E

 Aug '00

 B  M  E

1

2

3

4

5

Unassigned

Task2

Task6

Task9

Resource1

Task3

Resource2

Task5

Task4

Resource3

Task7

Task4

Resource4

Task8

Resource5

Task10

Task8

 Thu 6/08/00

 Thu 6/08/00

 Sat 6/24/00

 Thu 7/13/00

 Thu 6/08/00

 Thu 6/08/00

 Sat 6/10/00

 Sat 6/24/00

 Sat 6/10/00

 Sat 6/10/00

 Sat 6/24/00

 Sat 6/10/00

 Sun 7/09/00

 Sun 7/09/00

 Sun 7/09/00

 Fri 7/14/00

 Sun 7/09/00

 Thu 7/13/00

 Thu 6/08/00

 Fri 7/07/00

 Thu 7/13/00

 Fri 6/09/00

 Fri 6/09/00

 Sat 7/08/00

 Sat 7/08/00

 Fri 6/23/00

 Sat 7/08/00

 Sat 7/08/00

 Fri 6/23/00

 Wed 7/12/00

 Wed 7/12/00

 Sun 7/16/00

 Sun 7/16/00

 Wed 7/12/00

0 mins

0 days

0 days

0 days

16 hrs

16 hrs

168 hrs

88 hrs

80 hrs

168 hrs

88 hrs

80 hrs

16 hrs

16 hrs

40 hrs

24 hrs

16 hrs

Work

Work

Work

Work

Work

Work

Work

Work

Work

Work

Work

Work

Work

Work

Work

Work

Work

16h

16h

0h 56h 64h 48h

40h 48h

0h 56h 24h

0h 56h 64h 48h

40h 48h

0h 56h 24h

16h

16h

16h 24h

24h

16h

Created with Evaluation version of

Aspose.Tasks (c) 2015

Unassigned  Thu 6/08/00  Thu 7/13/00 0 mins

Task2  Thu 6/08/00  Thu 6/08/00 0 days

Task6  Sat 6/24/00  Fri 7/07/00 0 days

Task9  Thu 7/13/00  Thu 7/13/00 0 days

1 Resource1  Thu 6/08/00  Fri 6/09/00 16 hrs

Task3  Thu 6/08/00  Fri 6/09/00 16 hrs

2 Resource2  Sat 6/10/00  Sat 7/08/00 168 hrs

Task5  Sat 6/24/00  Sat 7/08/00 88 hrs

Task4  Sat 6/10/00  Fri 6/23/00 80 hrs

3 Resource3  Sat 6/10/00  Sat 7/08/00 168 hrs

Task7  Sat 6/24/00  Sat 7/08/00 88 hrs

Task4  Sat 6/10/00  Fri 6/23/00 80 hrs

4 Resource4  Sun 7/09/00  Wed 7/12/00 16 hrs

Task8  Sun 7/09/00  Wed 7/12/00 16 hrs

5 Resource5  Sun 7/09/00  Sun 7/16/00 40 hrs

Task10  Fri 7/14/00  Sun 7/16/00 24 hrs

Task8  Sun 7/09/00  Wed 7/12/00 16 hrs


