

Id		Task name	Work	Duration	Start	Finish	Details	Jun '00			Jul '00			Aug '00	
								B	M	E	B	M	E	B	
1		Task1	408 hrs	29 days	Thu 6/08/00	Sun 7/16/00	Work	16h	112h	128h	128h	24h			
2		Task2	0 hrs	1 day	Thu 6/08/00	Thu 6/08/00	Work								
3		Task3	16 hrs	2 days	Thu 6/08/00	Fri 6/09/00	Work	16h							
		Resource1	16 hrs		Thu 6/08/00	Fri 6/09/00	Work	16h							
4		Task4	160 hrs	10 days	Sat 6/10/00	Fri 6/23/00	Work	0h	112h	48h					
		Resource2	80 hrs		Sat 6/10/00	Fri 6/23/00	Work	0h	56h	24h					
		Resource3	80 hrs		Sat 6/10/00	Fri 6/23/00	Work	0h	56h	24h					
5		Task5	176 hrs	11 days	Sat 6/24/00	Sat 7/08/00	Work			40h	48h				
		Resource2	88 hrs		Sat 6/24/00	Sat 7/08/00	Work			80h	96h				
6		Task6	0 hrs	10 days	Sat 6/24/00	Fri 7/07/00	Work								
7		Task7	88 hrs	11 days	Sat 6/24/00	Sat 7/08/00	Work			40h	48h				
		Resource3	88 hrs		Sat 6/24/00	Sat 7/08/00	Work			40h	48h				
8		Task8	32 hrs	2 days	Sun 7/09/00	Wed 7/12/00	Work				32h				
		Resource4	16 hrs		Sun 7/09/00	Wed 7/12/00	Work				16h				
		Resource5	16 hrs		Sun 7/09/00	Wed 7/12/00	Work				16h				
9		Task9	0 hrs	1 day	Thu 7/13/00	Thu 7/13/00	Work								
10		Task10	24 hrs	3 days	Fri 7/14/00	Sun 7/16/00	Work					24h			
		Resource5	24 hrs		Fri 7/14/00	Sun 7/16/00	Work					24h			