


Uid		Resource name	Start	Finish	Work	Details	Jun '00			Jul '00			Aug '00		
							B	M	E	B	M	E	B	M	E
		Unassigned	Thu 6/08/00	Thu 7/13/00	0 mins	Work									
		Task2	Thu 6/08/00	Thu 6/08/00	0 days	Work									
		Task6	Sat 6/24/00	Fri 7/07/00	0 days	Work									
		Task9	Thu 7/13/00	Thu 7/13/00	0 days	Work									
1		Resource1	Thu 6/08/00	Fri 6/09/00	16 hrs	Work	16h								
		Task3	Thu 6/08/00	Fri 6/09/00	16 hrs	Work	16h								
2		Resource2	Sat 6/10/00	Sat 7/08/00	168 hrs	Work	0h	56h	64h	48h					
		Task5	Sat 6/24/00	Sat 7/08/00	88 hrs	Work			40h	48h					
		Task4	Sat 6/10/00	Fri 6/23/00	80 hrs	Work	0h	56h	24h						
3		Resource3	Sat 6/10/00	Sat 7/08/00	168 hrs	Work	0h	56h	64h	48h					
		Task7	Sat 6/24/00	Sat 7/08/00	88 hrs	Work			40h	48h					
		Task4	Sat 6/10/00	Fri 6/23/00	80 hrs	Work	0h	56h	24h						
4		Resource4	Sun 7/09/00	Wed 7/12/00	16 hrs	Work				16h					
		Task8	Sun 7/09/00	Wed 7/12/00	16 hrs	Work				16h					
5		Resource5	Sun 7/09/00	Sun 7/16/00	40 hrs	Work				16h	24h				
		Task10	Fri 7/14/00	Sun 7/16/00	24 hrs	Work					24h				
		Task8	Sun 7/09/00	Wed 7/12/00	16 hrs	Work				16h					