





















ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	 	<b>Task1</b>	<b>29 days</b>	<b>Thu 6/08/00</b>	<b>Sun 7/16/00</b>		
2	 	Task2	1 day	Thu 6/08/00	Thu 6/08/00		
3	 	Task3	2 days	Thu 6/08/00	Fri 6/09/00		Resource1
4	 	Task4	10 days	Sat 6/10/00	Fri 6/23/00	3	Resource2,Resource3
5	 	<b>Task5</b>	<b>11 days</b>	<b>Sat 6/24/00</b>	<b>Sat 7/08/00</b>	<b>4</b>	<b>Resource2</b>
6	 	Task6	10 days	Sat 6/24/00	Fri 7/07/00		
7		Task7	11 days	Sat 6/24/00	Sat 7/08/00		Resource3
8	 	Task8	2 days	Sun 7/09/00	Wed 7/12/00	5	Resource4,Resource5
9	 	Task9	1 day	Thu 7/13/00	Thu 7/13/00	8	
10	 	Task10	3 days	Fri 7/14/00	Sun 7/16/00	9	Resource5

Created with Evaluation version of

Aspose.Tasks (c) 2015