





































































































































Id		Task name	Work	Duration	Start	Finish	Details	Qtr 1			Qtr 2			Qtr 3	
								Jan	Feb	Mar	Apr	May	Jun	Jul	
1		Five to Eight Weeks Before Moving	0 hrs	16 days	Sat 1/01/00	Sat 1/22/00	Work								
2	 	Planning the Move	0 hrs	3 days	Sat 1/01/00	Wed 1/05/00	Work								
3	 	Calculate moving expenses	0 hrs	1 day	Sat 1/01/00	Sat 1/01/00	Work								
4	 	Determine the best method of moving	0 hrs	2 days	Sun 1/02/00	Wed 1/05/00	Work								
5		Create a moving-expense receipt file	0 hrs	1 day	Sun 1/02/00	Sun 1/02/00	Work								
6	 	Create a moving binder	0 hrs	1 day	Sun 1/02/00	Sun 1/02/00	Work								
7	 	Household Administration	0 hrs	6 days	Wed 1/05/00	Wed 1/12/00	Work								
8	 	Finances and Insurance	0 hrs	2 days	Wed 1/05/00	Thu 1/06/00	Work								
9		Review household finances	0 hrs	1 day	Thu 1/06/00	Thu 1/06/00	Work								
10	 	Verify that your belongings are insured for the move	0 hrs	1 day	Wed 1/05/00	Wed 1/05/00	Work								
11		Appraise valuables specifically insured for the move	0 hrs	2 days	Wed 1/05/00	Thu 1/06/00	Work								
12	 	Transfer insurance policies to your new address	0 hrs	1 day	Wed 1/05/00	Wed 1/05/00	Work								
13	 	Transfer medical insurance to your new location	0 hrs	1 day	Wed 1/05/00	Wed 1/05/00	Work								
14	 	Notifications	0 hrs	2 days	Thu 1/06/00	Fri 1/07/00	Work								
15		Notify your employer of your moving dates and new address	0 hrs	1 day	Thu 1/06/00	Thu 1/06/00	Work								
16	 	Transfer, sell, or discontinue any memberships	0 hrs	2 days	Thu 1/06/00	Fri 1/07/00	Work								
17	 	Vital Services and Records	0 hrs	2 days	Sat 1/08/00	Sun 1/09/00	Work								
18	 	Organize important records	0 hrs	2 days	Sat 1/08/00	Sun 1/09/00	Work								
19		Contact your doctor, dentist, and vet for referrals	0 hrs	1 day	Sat 1/08/00	Sat 1/08/00	Work								


















Id		Task name	Work	Duration	Start	Finish	Details	Qtr 1			Qtr 2			Qtr 3	
								Jan	Feb	Mar	Apr	May	Jun	Jul	
36		Conduct a sale or donate to charity	0 hrs	3 days	Fri 1/14/00	Sun 1/16/00	Work								
37	 	Decide what furniture items you want to keep	0 hrs	4 days	Fri 1/14/00	Wed 1/19/00	Work								
38		Reserve storage if necessary	0 hrs	1 day	Fri 1/14/00	Fri 1/14/00	Work								
39	 	Preparing for Moving Day	0 hrs	3 days	Sat 1/15/00	Wed 1/19/00	Work								
40	 	Make any long distance travel arrangements	0 hrs	3 days	Sat 1/15/00	Wed 1/19/00	Work								
41		Three to Five Weeks Before Moving	0 hrs	14 days	Thu 1/20/00	Sun 2/06/00	Work								
42		Household Administration	0 hrs	5 days	Thu 1/20/00	Wed 1/26/00	Work								
43		Finances and Insurance	0 hrs	4 days	Thu 1/20/00	Sun 1/23/00	Work								
44		Research and choose bank at the new location	0 hrs	4 days	Thu 1/20/00	Sun 1/23/00	Work								
45		Open new bank account	0 hrs	1 day	Thu 1/20/00	Thu 1/20/00	Work								
46		Order bank checks with your new address	0 hrs	1 day	Thu 1/20/00	Thu 1/20/00	Work								
47		Close any local charge accounts	0 hrs	1 day	Thu 1/20/00	Thu 1/20/00	Work								
48		Notifications	0 hrs	3 days	Fri 1/21/00	Sun 1/23/00	Work								
49	 	Schedule disconnection of utilities	0 hrs	3 days	Fri 1/21/00	Sun 1/23/00	Work								
50		Change your address with government agencies if required	0 hrs	1 day	Fri 1/21/00	Fri 1/21/00	Work								
51	 	Clear up any unpaid taxes or parking tickets	0 hrs	3 days	Fri 1/21/00	Sun 1/23/00	Work								
52		Transfer car registration to your new location	0 hrs	1 day	Fri 1/21/00	Fri 1/21/00	Work								
53		Vital Services and Records	0 hrs	3 days	Sat 1/22/00	Wed 1/26/00	Work								















Id		Task name	Work	Duration	Start	Finish	Details	Qtr 1			Qtr 2			Qtr 3	
								Jan	Feb	Mar	Apr	May	Jun	Jul	
54		Register your children in their new schools	0 hrs	3 days	Sat 1/22/00	Wed 1/26/00	Work								
55		Forward children's school records to the new school district	0 hrs	1 day	Sat 1/22/00	Sat 1/22/00	Work								
56		Your New Residence	0 hrs	1 day	Sun 1/23/00	Sun 1/23/00	Work								
57		Order mailing labels with your new address	0 hrs	1 day	Sun 1/23/00	Sun 1/23/00	Work								
58		Determine if there are pet requirements at the new location	0 hrs	1 day	Sun 1/23/00	Sun 1/23/00	Work								
59	 	Schedule move with the building management at the new location	0 hrs	1 day	Sun 1/23/00	Sun 1/23/00	Work								
60		Schedule cable television installation if required	0 hrs	1 day	Sun 1/23/00	Sun 1/23/00	Work								
61		Schedule internet installation if required	0 hrs	1 day	Sun 1/23/00	Sun 1/23/00	Work								
62	 	Contact utility companies and sign up for new service	0 hrs	1 day	Sun 1/23/00	Sun 1/23/00	Work								
63		Moving	0 hrs	10 days	Wed 1/26/00	Sun 2/06/00	Work								
64		Movers	0 hrs	1 day	Wed 1/26/00	Wed 1/26/00	Work								
65		Confirm your move date with your moving service	0 hrs	1 day	Wed 1/26/00	Wed 1/26/00	Work								
66	 	Do-It-Yourself	0 hrs	3 days	Thu 1/27/00	Sat 1/29/00	Work								
67		Reserve a truck or trailer	0 hrs	1 day	Thu 1/27/00	Thu 1/27/00	Work								
68		Begin enlisting assistance for moving day	0 hrs	3 days	Thu 1/27/00	Sat 1/29/00	Work								
69		Packing	0 hrs	8 days	Thu 1/27/00	Sat 2/05/00	Work								








Id		Task name	Work	Duration	Start	Finish	Details	Qtr 1			Qtr 2			Qtr 3	
								Jan	Feb	Mar	Apr	May	Jun	Jul	
70		Start collecting boxes, tape, and packing	0 hrs	8 days	Thu 1/27/00	Sat 2/05/00	Work								
71		Arrange for disposal of items not sold or donated	0 hrs	2 days	Sun 1/30/00	Wed 2/02/00	Work								
72		Begin letting children do some of their own packing and labeling	0 hrs	4 days	Sun 1/30/00	Fri 2/04/00	Work								
73		Begin packing books, seasonal clothing, or sporting equipment	0 hrs	5 days	Sun 1/30/00	Sat 2/05/00	Work								
74		Send furniture, drapes, and carpets for repair or cleaning	0 hrs	1 day	Sun 1/30/00	Sun 1/30/00	Work								
75		Have appliances serviced for moving, if applicable	0 hrs	2 days	Sun 1/30/00	Wed 2/02/00	Work								
76		Preparing for Moving Day	0 hrs	1 day	Sun 2/06/00	Sun 2/06/00	Work								
77	 	Arrange for child care the day of the move	0 hrs	1 day	Sun 2/06/00	Sun 2/06/00	Work								
78		One to Two Weeks Before Moving	0 hrs	10 days	Wed 2/09/00	Sun 2/20/00	Work								
79		Household Administration	0 hrs	5 days	Wed 2/09/00	Sun 2/13/00	Work								
80		Finances and Insurance	0 hrs	2 days	Wed 2/09/00	Thu 2/10/00	Work								
81		Transfer your bank accounts to new bank or new location	0 hrs	1 day	Wed 2/09/00	Wed 2/09/00	Work								
82		Close existing bank accounts at old location	0 hrs	1 day	Wed 2/09/00	Wed 2/09/00	Work								
83		Empty safe-deposit box	0 hrs	1 day	Wed 2/09/00	Wed 2/09/00	Work								
84	 	Organize appliance documents	0 hrs	1 day	Thu 2/10/00	Thu 2/10/00	Work								
85		Make arrangements to pay for your move	0 hrs	1 day	Thu 2/10/00	Thu 2/10/00	Work								

Id		Task name	Work	Duration	Start	Finish	Details	Qtr 1			Qtr 2			Qtr 3	
								Jan	Feb	Mar	Apr	May	Jun	Jul	
86		Buy traveler's checks	0 hrs	1 day	Thu 2/10/00	Thu 2/10/00	Work								
87		Notifications	0 hrs	3 days	Fri 2/11/00	Sun 2/13/00	Work								
88		Fill out mail change of address cards	0 hrs	3 days	Fri 2/11/00	Sun 2/13/00	Work								
89	 	Distribute new address	0 hrs	1 day	Fri 2/11/00	Fri 2/11/00	Work								
90		If no longer required, cancel local deliveries	0 hrs	1 day	Fri 2/11/00	Fri 2/11/00	Work								
91		Cancel newspaper delivery	0 hrs	1 day	Fri 2/11/00	Fri 2/11/00	Work								
92		Take trash to dump or recycling center	0 hrs	1 day	Fri 2/11/00	Fri 2/11/00	Work								
93		Coordinate with friend to act as your message center	0 hrs	2 days	Fri 2/11/00	Sat 2/12/00	Work								
94	 	Vital Services and Records	0 hrs	1 day	Sun 2/13/00	Sun 2/13/00	Work								
95		Have medical and dental records forwarded	0 hrs	1 day	Sun 2/13/00	Sun 2/13/00	Work								
96		Contact your pharmacist for referral	0 hrs	1 day	Sun 2/13/00	Sun 2/13/00	Work								
97		Transfer your prescriptions to this new pharmacy	0 hrs	1 day	Sun 2/13/00	Sun 2/13/00	Work								
98		Your New Residence	0 hrs	1 day	Sun 2/13/00	Sun 2/13/00	Work								
99		Contact previous residents for appliance documentation	0 hrs	1 day	Sun 2/13/00	Sun 2/13/00	Work								
100		Subscribe to the local newspapers and community newsletters	0 hrs	1 day	Sun 2/13/00	Sun 2/13/00	Work								
101		Moving	0 hrs	5 days	Wed 2/16/00	Sun 2/20/00	Work								
102		Movers	0 hrs	1 day	Wed 2/16/00	Wed 2/16/00	Work								

Id		Task name	Work	Duration	Start	Finish	Details	Qtr 1			Qtr 2			Qtr 3	
								Jan	Feb	Mar	Apr	May	Jun	Jul	
103		Check with mover about moving house plants	0 hrs	1 day	Wed 2/16/00	Wed 2/16/00	Work								
104		Obtain moving service contact numbers	0 hrs	1 day	Wed 2/16/00	Wed 2/16/00	Work								
105		Acquire labels for boxes (for example, Fragile, Load First, Load Last)	0 hrs	1 day	Wed 2/16/00	Wed 2/16/00	Work								
106		Verify that the moving service has your contact numbers	0 hrs	1 day	Wed 2/16/00	Wed 2/16/00	Work								
107		Give moving service written directions to the new location	0 hrs	1 day	Wed 2/16/00	Wed 2/16/00	Work								
108		Do-It-Yourself	0 hrs	1 day	Thu 2/17/00	Thu 2/17/00	Work								
109		Move possessions to storage facility if necessary	0 hrs	1 day	Thu 2/17/00	Thu 2/17/00	Work								
110		Confirm assistance for moving day	0 hrs	1 day	Thu 2/17/00	Thu 2/17/00	Work								
111		Verify dolly available with truck rental	0 hrs	1 day	Thu 2/17/00	Thu 2/17/00	Work								
112		Packing	0 hrs	3 days	Fri 2/18/00	Sun 2/20/00	Work								
113		Clean appliances	0 hrs	1 day	Fri 2/18/00	Fri 2/18/00	Work								
114		Pick up all dry cleaning	0 hrs	1 day	Fri 2/18/00	Fri 2/18/00	Work								
115		Pack items that you do not use regularly	0 hrs	3 days	Fri 2/18/00	Sun 2/20/00	Work								
116		Pack all valuables to move personally	0 hrs	2 days	Fri 2/18/00	Sat 2/19/00	Work								
117		Locate hazardous waste disposal sites	0 hrs	1 day	Fri 2/18/00	Fri 2/18/00	Work								

Id		Task name	Work	Duration	Start	Finish	Details	Qtr 1			Qtr 2			Qtr 3	
								Jan	Feb	Mar	Apr	May	Jun	Jul	
134		Be present throughout the entire move	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
135	 	Verify all possessions have been packed and loaded	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
136		Make sure fragile items are handled carefully	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
137		Pack cleaning supplies including a vacuum cleaner in a box labeled Last Load	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
138		Verify that bedding gets packed last	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
139		New Residence	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
140		Household Administration	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
141		Empty, defrost, and clean the new refrigerator	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
142		Designate a room for your pet	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
143		Have snacks and beverages on hand and throughout the day	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
144		Moving	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
145	 	Be present throughout the entire move	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
146		Make sure fragile items are handled carefully	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
147		Review all paperwork when the moving service arrives	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								

Id		Task name	Work	Duration	Start	Finish	Details	Qtr 1			Qtr 2			Qtr 3	
								Jan	Feb	Mar	Apr	May	Jun	Jul	
148		Pay moving service before unpacking	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
149		Check carefully for any damaged or missing items	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
150		Read and sign bill of lading	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
151		Retain copies of the bill of lading and inventory	0 hrs	1 day	Wed 2/23/00	Wed 2/23/00	Work								
152		Move completed	0 hrs	0 days	Wed 2/23/00	Wed 2/23/00	Work								
153		One to Two Weeks After the Move	0 hrs	5 days	Thu 2/24/00	Wed 3/01/00	Work								
154		Household Administration	0 hrs	5 days	Thu 2/24/00	Wed 3/01/00	Work								
155		Finances and Insurance	0 hrs	1 day	Thu 2/24/00	Thu 2/24/00	Work								
156		Put valuables into a safety deposit box in the new bank	0 hrs	1 day	Thu 2/24/00	Thu 2/24/00	Work								
157		Notifications	0 hrs	2 days	Fri 2/25/00	Sat 2/26/00	Work								
158		Arrange for new registration of cars (bicycles also, if required)	0 hrs	1 day	Fri 2/25/00	Fri 2/25/00	Work								
159		Have pets licensed	0 hrs	1 day	Sat 2/26/00	Sat 2/26/00	Work								
160		Change your voter registration, if required	0 hrs	1 day	Sat 2/26/00	Sat 2/26/00	Work								
161		Vital Services and Records	0 hrs	1 day	Sun 2/27/00	Sun 2/27/00	Work								
162		Contact new dentists and doctors to verify record delivery	0 hrs	1 day	Sun 2/27/00	Sun 2/27/00	Work								
163		Get recommendations for babysitters, nanny agencies, and other services	0 hrs	1 day	Sun 2/27/00	Sun 2/27/00	Work								
164		Verify that new schools have received records	0 hrs	1 day	Sun 2/27/00	Sun 2/27/00	Work								

Id		Task name	Work	Duration	Start	Finish	Details	Qtr 1			Qtr 2			Qtr 3	
								Jan	Feb	Mar	Apr	May	Jun	Jul	
165		Update driver's license and car license plates	0 hrs	1 day	Sun 2/27/00	Sun 2/27/00	Work								
166		Your New Residence	0 hrs	1 day	Wed 3/01/00	Wed 3/01/00	Work								
167		Make additional sets of keys and change locks if necessary	0 hrs	1 day	Wed 3/01/00	Wed 3/01/00	Work								
168		Ask for repair service recommendations	0 hrs	1 day	Wed 3/01/00	Wed 3/01/00	Work								
169		Meet your neighbors (write down their names)	0 hrs	1 day	Wed 3/01/00	Wed 3/01/00	Work								
170		Find out about recycling at the new location	0 hrs	1 day	Wed 3/01/00	Wed 3/01/00	Work								
171		Enjoy your new home	0 hrs	0 days	Wed 3/01/00	Wed 3/01/00	Work								

Aspose.Tasks (c) 2015