


Uid		Resource name	Start	Finish	Work	Details				Jun 5, '00					
							F	S	S	M	T	W	T	F	S
		Unassigned	Thu 6/08/00	Thu 7/13/00	0 mins	Work									
		Task2	Thu 6/08/00	Thu 6/08/00	0 days	Work									
		Task6	Sat 6/24/00	Fri 7/07/00	0 days	Work									
		Task9	Thu 7/13/00	Thu 7/13/00	0 days	Work									
1		Resource1	Thu 6/08/00	Fri 6/09/00	16 hrs	Work							8h	8h	
		Task3	Thu 6/08/00	Fri 6/09/00	16 hrs	Work							8h	8h	
2		Resource2	Sat 6/10/00	Sat 7/08/00	168 hrs	Work									
		Task5	Sat 6/24/00	Sat 7/08/00	88 hrs	Work									
		Task4	Sat 6/10/00	Fri 6/23/00	80 hrs	Work									
3		Resource3	Sat 6/10/00	Sat 7/08/00	168 hrs	Work									
		Task7	Sat 6/24/00	Sat 7/08/00	88 hrs	Work									
		Task4	Sat 6/10/00	Fri 6/23/00	80 hrs	Work									
4		Resource4	Sun 7/09/00	Wed 7/12/00	16 hrs	Vo c									
		Task8	Sun 7/09/00	Wed 7/12/00	16 hrs	Work									
5		Resource5	Sun 7/09/00	Sun 7/16/00	40 hrs	Work									
		Task10	Fri 7/14/00	Sun 7/16/00	24 hrs	Work									
		Task8	Sun 7/09/00	Wed 7/12/00	16 hrs	Work									

	Jun 12, '00							Jun 19, '00							Jun 26, '00						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
0h	8h	8h	8h	8h	8h	0h	0h	8h	8h	8h	8h	8h	0h	0h	8h	8h	8h	8h	8h		
													0h	0h	8h	8h	8h	8h	8h		
0h	8h	8h	8h	8h	8h	0h	0h	8h	8h	8h	8h	8h									
0h	8h	8h	8h	8h	8h	0h	0h	8h	8h	8h	8h	8h	0h	0h	8h	8h	8h	8h	8h		
													0h	0h	8h	8h	8h	8h	8h		
0h	8h	8h	8h	8h	8h	0h	0h	8h	8h	8h	8h	8h									
Created with Evaluation version of																					
Access Tools (c) 2015																					

Created with Evaluation version of
Aspose.Tasks (c) 2015