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Jun 5,'00
S M F
Unassigned Thu 6/08/00 Thu 7/13/00 0 mins Work
Task2 Thu 6/08/00 Thu 6/08/00 0 days Work
Task6 Sat 6/24/00 Fri 7/07/00 0 days Work
Task9 Thu 7/13/00 Thu 7/13/00 0 days Work
1 Resource1 Thu 6/08/00 Fri 6/09/00 16 hrs Work 8h 8h
Task3 Thu 6/08/00 Fri 6/09/00 16 hrs Work 8h 8h
2 Resource2 Sat 6/10/00 Sat 7/08/00 168 hrs Work
Task5 Sat 6/24/00 Sat 7/08/00 88 hrs Work
Task4 Sat 6/10/00 Fri 6/23/00 80 hrs Work
3 Resource3 Sat 6/10/00 Sat 7/08/00 168 hrs Work
Task7 Sat 6/24/00 Sat 7/08/00 88 hrs Work
Task4 Sat 6/10/00 Fri 6/23/00 80 hrs Work | o
4 Resource4 Sun 7/09/00 Wed 7/12/00 16 hrs Vo «
Task8 Sun 7/09/00 Wed 7/12/00 16 hrs Work
5 Resource5 Sun 7/09/00 Sun 7/16/00 40 hrs Work
Task10 Fri 7/14/00 Sun 7/16/00 24 hrs Work
Task8 Sun 7/09/00 Wed 7/12/00 16 hrs \ ork
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